COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2019

ESTI MATE SUMVARY 13: 56: 25
CONTI D C21847 ESTI MATE NO. 0003 FI NL SPEC YR: 2005
PCN: 21847-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.5 DAYS TI ME ALLOW 25 WORK DAYS
SI GNAL| ZATION OF SH1 & |-25 SB PERCENT TIME:  82.00 ORI G TI ME ALLOW 25 WORK DAYS
PROJECT NO. STAOO01A- 002
SI GNALI ZATION OF SH1 & |-25 SB
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 04/ 09/ 2019 DATE TIME STARTED 01/07/2019
12150 E. 112TH AVE. DATE LET 04/ 19/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 04/ 25/ 2018 DATE TI ME SToppep 03/07/2019
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED 03/07/ 2019
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 01/07/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 272, 647. 23 PARTI Cl PATI NG $ 272, 647. 23 $ 5, 146. 43
AWARD PRQJECT AM: $ 275, 385. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 272, 647. 23 5, 146. 43
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 272, 647.23 5, 146. 43
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 4,130.78
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 272, 647.23 9,277.21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 272, 647.23 9,277.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,277.21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005
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0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00810

202- 00821

202- 00848

203- 01597

203- 02330

208- 00008

208- 00035

208- 00046

208- 00103

208- 00106

208- 00107

C21847

STA001A- 002

21847-BI D

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Ground Sign

Renoval of Sign Pane

Renoval of Traffic Signal Controller and Cabinet

Pot hol i ng

Laborer

Erosi on Log Type 2 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Renoval and Di sposal of Sedinment (Labor)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

1. 000

EACH
83. 00000
2.000

EACH
83. 00000
1. 000

EACH
1, 320. 00000
50. 000

HOUR
235. 00000
0. 000

HOUR
42. 00000
120. 000

LF
15. 00000
8. 000
LF

19. 00000
1. 000

EACH
640. 00000
1. 000

HOUR
62. 00000
0. 000

HOUR
175. 00000
0. 000

HOUR

42.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

49.500
0.500
50. 000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 09/ 2019

13: 56: 25
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
83. 00
0. 00
166. 00
0. 00
1, 320. 00
117.50
11, 750. 00
0. 00
0. 00
0. 00
1, 800. 00
0. 00
152. 00
0. 00
640. 00
0. 00
62. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21847-BID ESTI MATE RUN 04/ 09/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0003 13: 56: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006  Seeding (Native) 0.100 0.100
ACRE 0. 000 0. 00
25, 000. 00000 0. 100 2,500. 00
0065 212-00032 *Soi | Condi tioni ng 0. 100 0. 100
ACRE 0. 000 0. 00
40, 000. 00000 0.100 4, 000. 00
0070 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 457.000 457.000
Cl ass
Sy 0. 000 0. 00
11. 00000 457. 000 5, 027.00
0075 503-00036 *Drilled Caisson (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
460. 00000 15. 000 6, 900. 00
0080 503-00048  *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
575. 00000 21.000 12,075. 00
0085 607-11525 Fence (Plastic) 5. 000 0. 000
LF 5. 000 25.00
5. 00000 5. 000 25.00
0090 613-00206 2 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0. 00
21. 00000 655. 000 13, 755. 00
0095 613-00306 3 Inch Electrical Conduit (Bored) 1, 390. 000 1, 390. 000
LF 0. 000 0. 00
20. 00000 1, 390. 000 27, 800. 00
0100 613-01200 2 Inch Electrical Conduit (Plastic) 116. 000 116. 000
LF 0. 000 0. 00
12. 50000 116. 000 1, 450. 00
0105 613-01300 3 Inch Electrical Conduit (Plastic) 131. 000 131. 000
LF 0. 000 0. 00
13. 50000 131. 000 1,768.50
0110 613-07001  Type One Pull Box 7.000 7.000
EACH 0. 000 0. 00

855. 00000 7.000 5, 985. 00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21847-BID ESTI MATE RUN 04/ 09/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0003 13: 56: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07002 Type Two Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 225. 00000 3. 000 3,675.00
0120 613-07004 Type Four Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 885. 00000 1.000 1, 885.00
0125 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
9, 750. 00000 1. 000 9, 750. 00
0130 613-13000 Lumi nai re (LED) 3. 000 3. 000
EACH 0. 000 0. 00
1, 075. 00000 3.000 3,225.00
0135 614-00011 Sign Panel (Cass I) 4.500 4.500
SF 0. 000 0. 00
64. 00000 4.500 288. 00
0140 614-70336 Traffic Signal Face (12-12-12) 7.000 7.000
EACH 0. 000 0. 00
940. 00000 7.000 6, 580. 00
0145 614-70560 Traffic Signal Face (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
1, 215. 00000 2.000 2,430.00
0150 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
16, 785. 00000 1. 000 16, 785. 00
0155 614-72886 Intersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
6, 920. 00000 3. 000 20, 760. 00
0160 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
17, 600. 00000 1.000 17, 600. 00
0165 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

29, 210. 00000 1. 000 29, 210. 00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21847-BID ESTI MATE RUN 04/ 09/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0003 13: 56: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-86105 Telenetry (Field) 1. 000 1. 000
EACH 0. 000 0. 00
2,810. 00000 1. 000 2,810.00
0175 614-86748 Controller (Type 2070) 1. 000 1. 000
EACH 0. 000 0. 00
4, 105. 00000 1.000 4,105.00
0180 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
6, 565. 00000 1. 000 6, 565. 00
0190 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
3, 200. 00000 1.000 3,200. 00
0195 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0200 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
2,125. 00000 1.000 2,125.00
0205 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 68. 000 68. 000
Li ne
) SF 0. 000 0. 00
23. 00000 68. 000 1, 564. 00
0210 630-00000 Flagging 42.000 42.000
HOUR 0. 000 0. 00
26. 25000 42.000 1,102.50
0215 630-00007 Traffic Control Inspection 2.000 2.000
DAY 0. 000 0. 00
80. 00000 2.000 160. 00
0220 630-00012 Traffic Control Managenent 20. 000 20. 000
DAY 0. 000 0. 00
875. 00000 20. 000 17,500. 00
0225 630-80341 Construction Traffic Sign (Panel Size A) 18. 000 16. 200
EACH 1. 800 19. 80

11. 00000 18. 000 198. 00



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21847-BID ESTI MATE RUN 04/ 09/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0003 13: 56: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 630-80342 Construction Traffic Sign (Panel Size B) 11. 000 9. 900
EACH 1.100 17. 60
16. 00000 11. 000 176. 00
0235 630- 80355 Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 210. 00
1, 050. 00000 2.000 2, 100. 00
0240 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0.00
735. 00000 0. 000 0. 00
0245 630- 80360 Drum Channel i zi ng Devi ce 8. 000 7.200
EACH 0. 800 8.80
11. 00000 8. 000 88. 00
0250 630-80380 Traffic Cone 55. 000 49. 500
EACH 5. 500 60. 50
11. 00000 55. 000 605. 00
0255 630-85041 Mbbi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0.00
225. 00000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70190 F/ A Electric Service 4,687. 230 0. 000
F A 4,687. 230 4,687.23

1. 00000 4,687.230 4,687.23



CONTI D: c21847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21847-BID ESTI MATE RUN 04/ 09/ 2019
PRQJECT: STAOO01A- 002 ESTI MATE NO 0003 13: 56: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $  271,432.23$% 5,146.43% 271,432.23

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0185 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 215. 00000 1. 000 1,215.00
CAT 0400 CURRENT AMT $ 1,215.00$ 0.00% 1, 215. 00

PROJECT TOTAL CURRENT AMI $ 272,647.23 % 5,146.43% 272,647.23



